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FIDIC-Vertrage: Hintergrund

-  FIDIC: Fédération Internationale des
Ingénieurs-Conseils (Sitz: Genf)

- Standardvertrage fur internationale Bauprojekte

- Urspringliche Vertragsmuster entstammen
angelsachsischen Rechtskreis (Common Law);
seit 1999 aber so angepasst, dass auch im
Bereich des Civil Law (insb. Kontinentaleuropa)
gut verwendbar

- Griande fur die Verwendung von
Standardvertragen in internationalen Projekten
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Typische Vertragskonstellation (1)

Liefervertrag Wartungsvertrag,
inkl. Verfigbarkeitsgarantie

@ract@ @ @ract@

Vertragsbasis: Vertragsbasis:
Haufig FIDIC Yellow Book - Typischerweise individuelle
(FYB) oder FYB-basiert Vertragsvorlage des
Teilweise individuelle Contractor
Vertragsvorlagen
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Typische Vertragskonstellation (2) —
Getrennte Vertrage

LieferV WartungsV LieferV WartungsV

Contractor A Contractor A Contractor A Contractor B

Moglichkeiten der Zusammensetzung auf Contractor-Seite:

Dieselbe Gesellschaft fur Liefer- und fur Wartungsvertrag
2. Contractor A und Contractor B unterschiedliche Gesellschaften, aber zum selben

Konzern gehdrig
3. Contractor A und Contractor B nicht konzernverbunden (insb. bei unabh.

Serviceanbieter)
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(Typische) Vertragskonstellation (3) —

Kombinierter Vertrag
Liefer-/WartungsV

Liefer-/WartungsV

Konsortium
= Contractor

Lieferleistungen Wartungsleistungen

Contractor A Contractor B
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Vorteile eines kombinierten Vertrages

- Schlankere Vertragsgestaltung

- Einfachere Vertragsadministration

- Vermeidung vertraglicher Schnittstellen

- Nahtloser Ubergang von Projektphasen

- Minimierung der Bau- und Betriebskosten

- Contractor wird schon Bau so planen, dass Betrieb
wirtschaftlicher

- Verfugbarkeitsgarantie: Verfugbarkeit sowohl abhangig von
Liefer- als auch von Wartungsleistungen

-  Haftungsobergrenze auf Gesamtvertrag bezogen

- Birgschaften + Versicherungen nur fir einen einzigen Vertrag
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Nachteile eines kombinierten Vertrages
- Weniger Flexibilitat

- Problematisch flir unabhéangigen Serviceanbieter,
wenn Lieferant nicht bereit, Konsortium zu bilden
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FIDIC Gold Book (FGB) — Leitgedanken

- Notwendigkeit eines Vertragsmusters fur Betrieb
der Anlage gesehen

- Isolierter Bauvertrag fuhrt typischerweise zu
hohen Betriebskosten

- Entscheidung fur kombinierten Vertrag
- Langfristiger Betrieb (20 Jahre) vor Augen
- Vergabe typischerweise an Konsortium

- Contractor nicht verantwortlich fur Finanzierung
oder wirtschaftlichen Erfolg des Projekts
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FIDIC Gold Book (FGB) — Charakteristika

- Kombinierter Liefer- und Betriebsvertrag

- Basis FIDIC Yellow Book (1999); FGB (2008)
bericksichtigt aber auch Lessons Learnt
unabhangig von Betriebsphase

- ,,Employer‘s Representative* statt ,,Engineer*

- Employer ist Eigentimer, erhalt Produktionserlds
und bezahlt die Wartungsleistungen
(abzugrenzen von BOT)

23.03.2013 10



23.03.2013

] &3
Bl Blanke Meier Evers

Rechtsanwalte

Vertragsbestandteile und Rangverhaltnis

FYB (1999) FGB (2008)

1. Contract Agreement (if any) 1. Contract Agreement (if any)
2. Letter of Acceptance 2. Letter of Acceptance
3. Letter of Tender 3. Letter of Tender

e, ARREeR 1D TEneEy) 4. Particular Conditions Part A
4. Particular Conditions T — Contract Data

\»

5. General Conditions 5. Particular Conditions Part B
6. Employer’s Requirements = SPEEE RFIMEone
2 Schedules General Conditions
8. Contractor’s Proposal + SO REGIEmEmE

other documents Schedules

© © N O

Contractor’s Proposal +

other documents .
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Issue of the Submission Issue of the 8.1

10.1 Issue of 11.9 Issue of
Tender of the Letter of

Commencement Taking-Over Performance
Documents Tender Acceptance Date Certificate Certificate
Base Defects
Date Notification
< > Period
8.2 Time for
Completion
b . _____________ _______________________________________ |
—>
28d <28d Delay attributable 11 Notifying —» <21d
to the of Defects
Contractor
A A
Tender 4.2 Issue of the 9.1 Testson —— | Remedying ————»
period Performance Completion of Defects
Security

4.2 Return of

Bauablauf (5E/YE/RB) Quelle: FIDICYB  securty

Security
23.03.2013
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Gesamtvertragslaufzeit

8.1 | 111.7 8.6
' Cﬂmmmcamenr| \Commissioning | Contract
Date ! | Certificata | Completion Certificate
Y y y
» Design-Build > | = Operation Service -
Period Period

The DBO Contract
Aggregate of Design-Build and Operation Periods

-

20.03.2013 Quelle: FIDIC Gold Book 13
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Design-Build Period

Issue of the Submission 1.1.48 8.1 11.7
Tender of the Issue of the Letter Commencement Comrnissioning
Documents Tender of Acceptance Date Certificate
Y Y Y Y Y
| <«—————— Design-Build Period e
1.1.5 - 42d ———>» 1.1.9
Base Date Commissioning Period
‘Y — —_—
E approx. 3 months
l 11.5 application >14d —»
ST = eV - S e i~ iR ’a& ol TX —r—a B S e _ ﬁ}n%-&wm::t%&”ﬂw&mw*m&h‘ - o "3&«*
- 28d > - <28d>»
A A A
Tender period 14.2 i 1.1.65
<> | Advance Payment Retention Money Design-Build
Guarantee (if any) release of 50%
4.2 Issue of the ) — Contract Period 7
Performance Security 1 Aggregate of Design-Build and Operation Periods

20.03.2013 Quelle: FIDIC Gold Book 14
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Commencement to Design-Build Commisioning

8.1 1.7
Commencerment Commissioning
Date Certificate
Y Y
-« Design-Build Period ———» | =« — Operation Service Period — >
1.1.9 1.1.66
Commissioning Period {approx. 3m)| Retention Period 1y
— — - — i

8.2 Time for Completion D-B

~—
(incl. Delay or Time Extension)
mem-_:r._—-:_—.;ﬂ:——gtﬂalmfqum: bl el o g S T -mn%mmﬂ:ﬁz?}m

1.1.65 1.1.65
Retention Money Design-Build Retention Money Design-Build
Release of 50% Release of 50%
| |
Commencement of Performance Security
Operation Service Design-Build reduced
= o ) Contract Period B I
Aggregate of Design-Build and Operation Pericds

20.03.2013 Quelle: FIDIC Gold Book 15
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Operation Service Period

(11.7 i 8.6/
| Commissioning | Contract Complefion
| Certificate Certificate |
Y Y
Design-Build Operation Service Period
_ — | - ; . . : - |
Period 10.3 Independent Compliance Audit {
|
82 =2y prior to OS/CCC 1o carry out |
Time for Completion 1.1.66 11.8 Joint Inspection ! |
D-B (incl. Delay -« Retention Period = 11.9 Procedure for Tests prior to |
or Time Extension 9.3) i 1y Contract Completion
_ . = -
s EHHT ) WM mfé?!i'ﬁ'.—'-"-%‘ﬂ'!':-=v£"':---!'\-' TR E S T G P e P e O L T [P o e L ) R e o ,.\__I 1 - s ] HH| el
% 14,78 Asset Replacement Fund | |
’I'-‘ 14.79 Maintenance Retention Fund > | - <21d »-
! 5% retention of the agreed value |
A A A
20070 14,79 4.2
Appointment of a one- Releaze of funds remaining Return of Parformance
person DAB for the in the Maintenance Security Design-Build and
Cperation Service Period Retention Fund Oparation Service

Contract Period
Aggregate of Design-Build and Operation Periods

20.03.2013 Quelle: FIDIC Gold Book 16
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Each of the
monthly (or
otherwise) interim
payments

= = pos=n] BEER
. 4] . o] Grvu =]
The final payment

<28d after end of
Rentention Period

74.3
Contractor submits
Statement to the

Representative

® <

Payment (if any)

<28d

SRR SE R ST N T E T TR IR S TR

Parties agree to
statement

14.11

Contractor's

<56

Application for the Advance

-

application for Final
Payment Certificate

-

-
Mwwmo muﬁ/ ‘Q»\

14.7 74 8
|Representative issues| |Employer makes the
|
[Interim Payment | payment to the
5 Certificate Contractor
Y ) §
d > ?

B s R sz %:é::)&-_x' z

- <28d —— @ -« <56d —
A A

14.11 | [14.12 [ 148

Contractor submits | Representative issues ‘ Employer

Final Statement with | Final Payment Certificate ] pays

written undertakings | to the Employer

Design-Build Period

Quelle: FIDIC Gold Book
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Vielen Dank fur lhre Aufmerksamkeit!

BLANKE MEIER EVERS
Rechtsanwélte in Partnerschaft
Kurfurstenallee 23

28211 Bremen

Tel.: +49 421 94946-0

Fax: +49 421 94946-66
f.faehndrich@bme-law.de
www.bme-law.de
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